Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-22-2014 DAILY WORK ORDER
Branch: Federal gi‘gz;;"! Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site.

Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis#  TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gaw Moore, USEPA | LeRoy Cassidey, CB&| Federal
Task Order: 062 Date: 10.22.2014  Time:1700 | Date: 10.22.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: QTY JUSED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Bobcat w/sweeper 1 A
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver 0 0 Multiple Gas Monitor 1 1
Equipment Operator 1 1 ﬁ;ver Frec Tankwiliner 1 1
Laborer 5 5 | - 4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 1 1
PERSONNEL OFF-SITE Open Top Roll Off 1 - 1
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 0
Field Cost Accountant 1 1 Goose Neck Trailer 1

ORK ACCOMPLISHED /| AMENDMENTS rpmb!am areas, genera! comments, summary }(.'nput for days 1900- 5Pon5)
Crew finished moving water from the South Pond and Middle Pond

Crew completed level B entries to scrape residual material from VB 25141.

SWSES provided a double hauler to spot roll the Vacuum boxes. VB 25333 was staged for_p.icked up by Veolia's
transporter. VB 25141 was moved from one bay to another. Secondary containment was placed in the working bay
and VB 281842 staged inside the containment.

Subcontract Manager completed agreement with Waste Connections. He is still working with Vacuum Truck Rentals
and Texas Industrial Box Maintenance.

Health and Safety Manager prepared daily health and safety paperwork and presentation. He conducted air monitoring
and monitored the crew site during site entries.

RM continued preparations for removal of sludge and additlonal waste streams.
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Next OPERATIONAL PERIOD (administrative. tactical / resource status changes, special instructions. H&S)(Input for next DWO):
Start sludge removal from VB 281842.

Set up for removal of liquid materials out of TT 407 and TT 408.
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